
P.O. Box 9960 



65 LF Re-TV Sewer Line 
66 TN Washed Rock 
A3 LS Relocate Water Line for MH 

$5.00 0 783 $3,915.00 
$24.00 0 81 $1,944.00 

$1,450.00 1 ($1,450.00) - 
TOYAL ($168,631.65) 

THE NET AFFECT OF THIS CHANGE ORDER IS A 12.82% DECREASE. 

ORIGINAL CONTRACT AMOUNT $I,31 5,500.oo 
Change Order No. 1 $102,180.95 7.77% CHANGE 
Change Order No. 2 $1,700.00 0.13% CHANGE 
Change Order No. 3 $19,500.00 1.48% CHANGE 
Change Order No. 4 $1,450.00 0.11% CHANGE 
Change Order No. 5 ($168,631.65) -12.82% CHANGE 
REVISED CONTRACT AMOUNT $1,271,699.30 -3.33% TOTAL CHANGE 

ORIGINAL CONTRACT TIME 
Time Extension No. 1 
Time Extension No. 2 
Time Extension No. 3 
Time Extension No. 4 
Time Extension No. 5 
Revised Contract Time 

300 Days 
10 Days 
0 Days 
2 Days 
2 Days 
0 Days 

314 Days 

SUBSTANTIAL COMPLETION DATE 
Revised Substantial Combletion Date 

16-Jul-01 
30-Jul-01 

APPROVED 

MAYOR 

CITY SECRETARY 

CITY MANAGER 

Date 

Date 

Date 



April 17, 2001 

City of College Station 
P.O. Box 9960 
College Station, TX 77842 
Attn: Frank Simoneaux 

Re: Northgate Sewer Line 
e 

Extra on Storm Drain 

Moving electric conduit for the total amount of $6,490.00 

Extras on Sewer Line 

Move Fire Hydrant at church & 2nd. 

Re-T.V. Line on Inlow 783 LF 

Washed Rock 81 Tons @ 24.00 Ton 

Total extras on sewer line 

$2,500.00 

$3,915.00 

$1,944.00 

$8,359.00 

Total extras on Storm Drain and Sewer Line $14,849.00 

President 

Elliott Construction, Inc. 
PO BOX 510 WELLBORN, TX 77881 

OFFICE (979) 690-7071 ** FAX (979) 690-7152 


